CSE 499A: Project Work | Section: 11 | Group: 07 | Members: Ashraful Islam (2212669042), Tanushree Das (2212225042).

Project Progress Report: Arsenic Skin Detection using Machine Learning

I. Overall Summary of Progress

This week, we worked on designing the user interface (UI) of our system. We used HTML and CSS to create different pages like Dashboard, Login, Logout, and Registration.

We also added buttons and basic design so that the system looks simple and easy to use.

Besides that, we planned to add a chatbot, which will be implemented using main.py.

We also worked on color design and styling to make the UI look better.

Overall, this week was about creating a strong and clear base for the frontend while preparing for backend integration.

II. Individual Contributions this Week

A. Ashraful Islam (UI & System Design)

- Did most of the work for this week.
- Designed the UI using HTML and CSS.
- Created pages like Dashboard, Login, Registration, and Logout.
- Added buttons and layout for better user experience.
- Worked on color design and overall look of the system.
- Started planning for chatbot implementation.

B. Tanushree Das (Support Work)

- Helped in UI design and checking the pages.
- Supported in choosing colors and improving design.
- Assisted in planning the chatbot system.
- Helped in organizing the project work.

III. Consolidated Results & Next Steps

- Implement the chatbot in main.py
- Connect UI with backend (Flask/Python)
- Test all pages (Login, Dashboard, etc.)
- Improve design if needed

IV. Challenges We Faced

While designing the UI, we faced some issues with layout alignment and buttons not showing correctly on all screens. Fixing these problems took extra time. Choosing colors was also challenging because we wanted the design to be simple but still attractive. Another difficulty was planning how the UI will connect with the backend (Flask), which required some extra learning.

V. Conclusion

In conclusion, this week was productive because we successfully created the basic UI of our system, including login, registration, and dashboard pages. Even with some design and technical challenges, we completed the main tasks and made the interface user-friendly.

This progress gives us a strong foundation for the next steps. In the coming weeks, we will implement the chatbot and connect the frontend with the backend to make the system fully functional.